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Support Beams Partially 
Poured…  
Ed Welsh, McAlvain Construction 
Superintendent, reports that they will pour the 
remaining support beams for the west steps later 
this week once a shipment of additional rebar 
arrives (see photo at right).   
 

East End Scaffolding 
Almost Completely 
Erected… 
 

Joe Rutledge, Division of Public Works 
Field Representative, says that the south side 
scaffolding is completely erected and the sealant 
subcontractor is underway with grinding out 
joints.  The east end scaffolding will be finished 
Tuesday (see photo below) and the architects 
will go up on the scaffolding with Division of 
Public Works representatives to determine where 
to reduce the scope of the exterior cleaning and 
re-grouting in order to stay within budgetary 
considerations.   
 

 
See renewal news online at: 
http://www.idaho 
capitolcommission.org/ 
whatsnew.html   
 
Please note: The intent of renewal news is 
to provide readers the most current and 
complete information as possible 
regarding construction activities during 
the Capitol Restoration project. 
However, construction schedules are 
always subject to change, based upon 
weather conditions, transport and 
acquisition of support equipment and 
personnel, or other unforeseen 
circumstances.  Inquiries, comments on 
the Restoration effort can be sent to 
Diane Blume at dblume@adm.state.id.us   
If you have questions about renewal  
news contact Carole Schroeder at 
332-1802 or cschroed@adm.state.id.us  
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